nn/A RBegistry
e e 78O

Approved For Release 2001IOSEEHETJRDP79-OO498AOOO100130028-

1 & FEB 876

MEMORANDUM FOR: Deputy Director for Administration
SUBJECT : DCI Relocation Study Summary and Recommendation

Jack:

: Attached is a detailed analysis of the proposed relocation
of the DCI and associated staff elements to the 2430 E Street complex. The
study assesses multiple options, including variable numbers of staff per-
sonnel to be relocated with the DCI, and also considers relocation sites
other than 2430 E Street. Each option has been costed in both dollars and
elapsed time to effect the complete move including relocation of displaced
0TS elements. A brief summary of the 2430 E Street options are as follows.
Cost and time estimates include relocation of displaced 0TS personnel.

A. Relocate the DCI and immediate staff to
East Building. Relocated personnel include secretaries,
security officers, and registry personnel for a total
of 17. Space requirements are 5,400 sq. ft. Cost is
$132,000. Elapsed time is 4 months. This is a "bare
bones™ option, with KY-3 secure voice, dependence on
the DIRTECH signal center, and no food service. Pro-
vision of central secure voice, direct communications
relays, dining service, and a reception area expands
the estimates for 17 personnel to 7,400 sq. ft. and
$688,000 with an elapsed time of 6 months.

B. Relocate the DCI and staff to East Building
per the full A. above and relocate USIB and ICS to
the remainder of East Building and parts of South
Building. This option, including current ICS pro-

25X1A
C. Relocate the DCI and staff and USIB/ICS per
B. above plus relocate NIO (with space available but
not costed if 7t is determined to relocate a portion

25X1A
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SUBJECT: DCI Relocation Study Summary and Recommendation

Total capital costs are $3,600,000 with total addi-
tional annual recurring costs of $585,000.

2. Disregarding the fragmentation of OTS and the
undesirability of locating expensive technical functions in leased space,
options B. and C. above are not considered practicable because of the
excessive cost range (between $2M to $3.5M with recurring costs of up to
$0.5M per year), plus the 14- to 18-month delay in effecting relocation
of USIB/ICS/NIO. It is believed that option A., the relocation of only
the DCI and his immedjate staff, will eventually prove unsatisfactory to
the DCI because it is considered that the requirements of the position
will necessitate more staff assistance than East Building can physically
support. - The anticipated result is gradual infiltration of South Building
with subsequent, delayed implementation of the expensive and time con-
suming options B. or C.

3. It is believed that suitable alternate space for the
DCI and his staff can be made available. Preliminary conversations with
the Chief of GSA's Regional Planning Staff indicate that space occupancy
in the Executive Office Buildings (EOB's) is now flexible and that if
requests were made at the proper level in GSA, space could be provided
to the DCI by relocating unspecified commissions. This planning officer
declined to be specific with regard to either the totality of space
available (" . . . the less required, the stronger the case . . . .") or
who might be displaced but indicated guarded optimism if appropriate
executive pressure from CIA were applied. As an alternative to the EOB's,
it has been determined that prime leased space is available in some 10
buildings Tocated in the prestigious area bounded by 21st Street and
Connecticut Avenue between K Street and M Street. Available space ranges
in size from 20,000 sq. ft. to 70,000 sq. ft. with the majority in the
higher ranges. A summary of buildings and location map are Attachments
4 and 5 to the study. Costs range from $8 to $10 per sq. ft. which is
above GSA's normal lease range; further, GSA has a freeze on leasing which
is now expected to extend through FY 77. Nevertheless, it is believed
that appropriate executive pressure from CIA (particularly as an alterna-
tive to EOB space) would persuade GSA to lease on our behalf. The estimated
cost to modify 38,000 sq. ft. (with secure voice and secure areas) is
$998,000 capital plus $370,000 recurring. Occupancy can be partial with
the DCI, USIB, ICS, and NIO totally relocated in 12 months.

4. Because of the costs, time, and operating efficiencies,
it is recommended that the Agency consider relocation of the DCI and
appropriate staffs to either the EOB or leased space as a first option
vice relocation to 2430 E Street. It is proposed that I approach Jack
Galuardi, GSA's Regional Administrator, to determine how much space can
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SUBJECT: DCI Relocation Study Summary and Recommendation

be made available in an EOB, when, and who would be dislocated. If
FOB relocation is not a viable alternative, I would then pursue deter-
mination of necessary actions to lease suitable prime space in the

immediate White House area.
Mithael J. Malanick

Director of Logistics

Att
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CFI/ICS RELGCATION
LIST OF INFORMATION PRQVIDED

1. Driefing Notes, Selective Service Building

N>

Photographs, Selective Service Building

3. Briefing Notes. leased Buildings

4. Photographs, Leased Buildings

h. Data Summary Sheet, Leased Buildings

6. GSA-Contrclled leased Building (Biceﬁtennia])
/. Photographs, Bicentennial Building

8. Map, Small Scale, Downtown Areca

9. Map, Smail Scale, Rosslyn Area

10. HMileagz Data, A1l Buildings to Intelligence Community
Buildings

Separate Display Charts
1. Map, Large Scale, Downtown Area

7. Floor Plans, Selective Service
Building
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BRIEFING SHEET
SELECTIVE SERVICE BUILDING

I. Building Description
A. 1724 F Street, N.W. (1 1/2 blocks from White Housc)
B. Six Floors and Basement

1. 37,720 Sq. Ft. Net Useable Area.
2. 53,625 Sq. Ft. Gross Area Including Corridors,
Stair, Utility Rooms.

C. Floors 1 through 4 Average 6,000 Sq. Ft., Floors 5
and & Average 5,200 Sq. Ft. (Not Full Floors)

D. Building Has Side and Rear Alley Which Can Park Up
to i8 Cars Horizontally Stacked

E. Buiiding Air-Conditioned by Window Units Except Small
Central Unit for Sixth Floor

F. Has Two Llevators with Manual Operator Controls
II. Cost and Time Estimates

A. Refurbishment, New Window Air-Conditioners; New Partitioning;
Upgrade Manual Elevators;@ $175,000. (Note Cost is for 14,000
More Sq. Ft. than Estimated at 2430 E Street.)

B. Time Estimates Dependent Upon Speed of Relocation Existing
Occupants. Estimate 30 Days Vacate Top Two Floors for DCI,
CFI, and DD/ICS. 60 Days for Modification and Moves. Elapsed
Time 90 Days. Estimate Remaining Floors Evacuated and Modi-
fied in Additional 60 te S0 Days with Total Occupancy 150 to
180 Days.

C. Secure Phones in Phased System. KY-3 Initially at Cost $50,(00.
Central Secure Voice by 180 Days at Cost $250,000. KY-3 Cost
Installation Only as Equipment Now Available Within Stock.

Same Costs Reflected in Leased Buildings.

Approved For Release 2001/08/07 : CIA-RDP79-00498A000100130028-6
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111. Considerations
A. Pro:

1. Central Location Separate from CIA with Excellent

Access to and from EOB/White House.

Easy Security Modifications in Separate Building.

Control Ruilding plus Surrounding Area.

Phased Occupancy with Concurrent Alterations.

Investment for Modifications/Secure Phones made

in Government~Owned Facility.

"Rent" Costs, i.e., Standard Level User Charge (SLUC),

Same as for Leased Buildings but No Increased Cost to

UsG.

6. Sufficient Space for Optimal Layout Plus Some Expan-
sion ICS.

Hw N

(8]

B. Con:

Siow Access During Rush Hour.

Limited Parking. Max 18 Horizontally Stacked Spaces.
Limited Number Commercial lLeased Spaces in Area at
Cost $51.30 to $64.80 Per Month. Daily Rate for
Parking $3.55 to $4.00 (Average $68 to $76 Per Month
on 230-Day WOrking Year).

W Ny —

WWA <" .
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BRIEFING SHEET
LEASED BUILDINGS

I. Description (See Summary Sheet Tabulation and Photographs)

A. 2020 K Street; 34,341 Sq. Ft. Availabie on Eighth Floor
of Eight-Story Building. Very High-Quality Space Cen-
trally Located in Prestigious Arca. Lease Rate $9.00/5q.
Ft. Ample Parking Available at $50/Month.

1. Pro:
a. Top-Quality Office Space.
b. Centrally Located in Non-CIA Facility.
c. Sufficient Parking Available.
d. Single Floor Layout with Acceptable
Security Control.
e. Sufficient Space to Permit Expansion,
2. Con:

a. Exceeds GSA Lease Cost.

b. High Investment Cost for Security and Secure
Voice Requires Waiver.

c. Access Difficult During Rush Hour.

d. Parking Cost $50/Month (Vice $30 in Rosslyn).

e. No Security Control Over Other Occupants.

B. 1120 19th Street; 38,100 Sq. Ft. Available on Sixth, Seventh,
and F1ghth Floor of Eight-Story Building. Good- Quai1ty Space
Located in Prestigious Area. Lease Rate $8.25/Sq. Ample
Parking Available at $50/Month.

1. Pros and Cons: Exact Same as for 2020 K Street Except
Space Not as Well Appointed and Extends Over Three Floors
Vice One.

C. 1925 Lynn Street, Rosslyn: The Entire 12-story Waterview
(Formerly Donata) Building is Available with a Probable Selection
of Floors 8 through 12 to Total 31,200 Sq. Ft. The Space is of
?e]at1ve1y Low Quality But Leases at a High $8.25/Sq. Ft. Ample
Parking is Available at $30/Month.

Approved For Release 2001/08/07 : CIA-RDP79-00498A000100130028-6
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1. Pro:

a. Relatively Convenient Location in Non-CIA
Facility (Sce Attached Sheet).

h. Ample Parking at Relatively Low Rates.

Sufficient Space for Expansion.

Acceptable Security Control for Leased Space.

o0

2. Con:

a. Lowest Quality Leased Space Inspected.

b. A1l GSA Waivers Required (i.e., Exceed Rate,
Break Freeze, Investment Exceeds 25 Percent
Annual Rate).

¢. No Security Control Gver Other Occupants.

D. 1400 Nash Street, Rosslyn: The 30,000 Net Sq. Ft. Second Floor
of the Building Housing the Foreign Services Institute is Avail-
able at $7.00 Per Sq. Ft. This Floor is Surrounded by an Elevated
Plaza Which is Considered to Present Significant Security Control
Problems. Security Problems Also are Increased Because of Lack
of Control of Floors Above and Below. Ample Parking is Available
at $30/Month.

1. Pro:
a. Relatively Convenient Location in Non-CIA Facility.
b. Ample Parking at Relatively Low Rates.
c. Good-Quality Office Space.
d. Lease Rate Within GSA Limits.
2. Con:

a. Significant Security Control Problems with Physical
and Visual Access.

b. GSA Waivers Required to Break Freeze and Exceed
Investment Percentage.

11. Cost and Time Estimates

A. Costs: Unit Costs to Instail Secure Partitions and Secure
Phones are Considered to be Roughly Equal for A1l Four
Leased Buildings and Will Vary Only with the Amount of
Space Occupied. "Rent" Costs are Equal to SLUC Costs (and
Therefore the Same as for Government-Owned Space) but in the
Case of Leased Space, the Majority of Payments Eventually Go
Outside the Government. Secure Voice Costs are the Same as
for a Goveynment-Owned Building but Represent a "Sunk Cost"
of Which Most is Lost if the Lease is Terminated., Carpet,
Drapes, Furniture, and Moving Costs are the Same for ATl
Buildings (Approximately $83,000) and Are Kot Included.
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2020 K St.

1120 19th St.
1925 Lynn St.
1400 Nash St.

$420,000 + $310,000 Annually
$434,000 + $425,000 Annually
$410,000 + $280,000 Annually
$396,000 + $270,000 Annually

B. Time: 1In Order to Relocate to Leased Space, It is Necessary to
Advertise for Lessors; Select the Low Bidder Who Meets Location,
Security, and Quantity Criteria; Prepare Plans for Modifica-
tions; Review and Approve Lessor Modification Proposals; and
Effect Modifications. Phased Occupancy is Only Considered Fea-
sible in Multi-Floor Locations with Little Time Gained. Assum-
ing the Highest Priority and Obtaining Required GSA Waivers, It
is Considered that Leased Cccupancy Requires a Minimum of 210
Days (7 Months) with a Probable Occupancy of 270 Days (9 Months).

Approved For Release 2001/08/07 3 CIA-RDP79-00498A000100130028-6
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LEASED BUILDING SUMMARY SHEET

Features § Location
1400 Nash St. 1925 Lynn St. 2020 K St., N.W. 1120 19th St., N.W.
Rossiyn ___Rosslyn | MWashington _Mashington _ |

Net Square Feet 30,000 % 89,000 % 34,341 38,100

Available
Square Feet 39,000 1 7,800 34,341 12,700

Per Floor ;
Floocrs Available 2nd of 12 ‘% A1l 12 8th of 8 65, 7, & 8th of 8
Cost Per L $7.00 8825 $9.00 $8.75

Square Foot i ‘
Parking Cost Per 1: Ampile at 3 Ample at !

Space Per Mo. |k $30.00 ! Approx. $30.00 236 at $50.00 | 200 at $50.00

Approved For Release 2001/08/07 : CIA-RDP79-00498A000100130028-6
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BRIEFING SHEET
GSA-CONTROLLED LLEASED BUILDING

I. Description

A. Bicentennial Building, 6th and E Streets, N.W., Washington,
D.C. Approximately 26,000 Net S5q. Ft. Ava11ab|e on Eignth,
Ninth, and Tenth F1oor3 of 10-Story Building. High-Quality
Space Located Within Three Blocks of FBI Building. Now Under
Lease to GSA and Vacant for Occupancy. Building Has over 200

Parking Spaces in Three-Level Basement. Rate Being Determined.

1. Pro:
a. Immediately Vacant for Occupancy.
b.  Centrally Located in Non- CIA Facility.
c. Parking Available.
d. A1l Government-Occupied Building for
Security Control.
2. Con:

a. Physical Space limitation Barring Ability
to Encroach on GAQ and HUD Cccupants of
Building (26,000 Sq. Ft. Appreximately Equal

: to Minimum Required).

b. Access Difficult During Rush Hour.

c. High Investment Cost for Leased Building.

~d. Parking Cost High Relative to Rosslyn.

II. Cost and Time Estimates
A. Refurbishment, New Partitioning; $102,000. Secure Voice
Initially $50,000 with Central Secure Voice Additional
$250,000.

B. Estimated 60 to 90 Days Prepare Top Flocr. Remaining
Two Floors Completed 120 to 150 Days Total Elapsed Time.

Approved For Release 2001/08/07 : CIA-RDP79-00498A000100130028-6
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Would you per chance want this package for your
meeting this evening with Mr. Malanick or for

your tomorrow morning's meeting with the DCI?

Del (9 March 1976)
Approved For Release 2001/08/07 : CIA-RDP79-00498A000100130028-6
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19 February 197

MEMORANDUM FOR: Director

FROM : John F, Blake,
Deputy Directby for Administration

Sir:

You will recall our conversation of Wednesday,
18 February, concerning space matters in relation to the
implementation of recent Presidential Directives., 1
mentioned to you I would have a study presented to me
last night. Such study was received but represented "over-
kill" and also would have had unaccepted time constraints,

buttressed by my conversation of yesterday with you, I have
given the attached guidance to our appropriate people to
come forth with a new "minimum option". That option will
be ready on Tuesday, 24 February, Perhaps by that time

you will be able to give more additional input and guidance
and we can continue to mutually "work the probl m',

Att
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1. Please rework the DCi relocation study from a
perspective of reduced magnitude.

2. There is. a lack of precision at the moment with
really what is involved, and it is not clear when the f
desired precision will be available. However, for a new
approach proceed from the following assumptions:

a. The main operating headquarters of the

DCI will remain in the Langley Building.

b. An "outside" DCI Office will be used

by him primarily as a 'visiting" office. There-

fore, for DCI purposes we do not have to re-

produce or relocate the current set-up for

Registry and the Security Officers in the

Langley Building.

c. This DCI space should also be suffi-
cient to accommodate the membership of the CFI

(3) plus minimal staff and file assistance. I

will now refer to this block of space as

"executive space"

~d. I am not convinced of the necessity to
reproduce an "Operations Center". While it may
eventually become a requirement, I do not think

we should plan for it initially.

Approved For Release 2001/08/(;7 CIA- RDP79 ?-\0451989«000100130028 i
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e. Space in the 01d EOB probably should not
be considered for political reasons, i.e., it is
too closely associated with the White House. From
a political point of view may be the New EOB will
be acceptable.

2. 1In taking this new cut at the proﬁlem, be guided by
the following factors:

a. Executive Space -- There should be a
suitable working office for Mr. Bush which he
will use both as DCI and as Chairman of CFI.
vThere.should then be two other suitable offices
to be used on a visiting basis by the other two
members of CFI. There should be one "secretarial'
office” for the DCI and perhaps three other
offices. The other three will havé a mixture of
one or two full-time staff assistants for CFI
purposes and for necessary secretarial and file
space.

b. There exists almost unanimity of opinion,
including that of Mr. Bush, that the NIO's should
not be moved out of this building. Consider the
NIO's a non-requirement.

c. As it pertains to the IC Staff we move into
the greatest area of speculation. The IC Staff, in
addition to its current responsibilities, will
undoubtedly pick up some additional staffing

Approved For Refeasd-Z004/08/07 , CI-RBP7D-Bb498R089100130028-6
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responsibilities as the staffing element for CFI.
Secondly, even if the IC Staff moves out of the
Headquarters Building, we must remember the DCI
is using Langley as his permanent Headquarters
and, accordingly, there will have to be an IC
Staff outpost left at Langley.

d. For current study purposes figure
~approximately 18,000 sq. ft. for the new IC
Staff relocation and plan to leave a balance of
3,000 sq. ft. for IC Staff occupancy at Head-
qﬁarters.

e. Do not plan for an in-house dining facilit&
per se. Do plan to work into your drawings a small
"coffee-preparing and buffet’ area.

£. Plan for two conference facilities, one in
the range of 30-35, having a table seating capacity
of approximately 16. The other facility should have
a total of about 12 with a table seating capacity of

six.
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SEGRET)

POSSIBLE RELOCATION OF DCI AND ASSOCIATED STAFFS TO 2430 E STREET

1. Statement of the Problem

The purpose of this study is to determine the feasibility, cost, and
timing of possible relocations of the DCI and associated staffs from the
Headquarters Building, McLean, to the complex of buildings presently
occupied by the Office of Technical Service (0TS) at 2430 E Street, N.W.,
Washington, D.C. or to another suitable relocation site. The requirement
for such a move would be to locate the DCI and other community-wide staff
elements in space centrally located with respect to the overall Intelli-
gence Community, not just the CIA. In addition to the DCI and his
immediate staff, other community elements to be considered for relocation
include the Intelligence Community Staff (IC), those parts of the United
States Intelligence Board (USIB) which are colocated with IC, and the
National Intelligence Officers (NIO). Depending upon the total space
available, other elements such as a CIA Operations Center (CIA/OPS/CEN)
would also be given consideration.

2. General Considerations

Prior to examining specific space relocation options, current space
utilization by the DCI and associated staffs in the Headquarters Building
will be described as will OTS utilization of the 2430 E Street complex.
Additionally, some general comments regarding the manner in which addi-

tional space can be made available are provided.
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b, 0TS Utilization of 2430 E Street

(1) OTS occupies approximately 70,000 sq. ft. of space in
three separate buildings at the 2430 E Street complex. The smallest

of these facilities is East Building with [ | I 25X9

sq. ft. of Agency space, including 1,540 sq. ft. of unoccupied DCI

space. Central Building houses | . - 25X9
the largest, South Building, houses |l in avproximately 25X9
25X1A I hesc buildings were constructed in the early 1900's.

(a) East Building is a two-story building with a base-
ment. Each floor has just over 3,000 sq. ft. The basement
is of Tittle use except for storage and some shop area. The
General Services Administration (GSA) Guards and Chér Force
have been assigned space on this basement level for their
locker rooms. The ceilings are Tow and generally cluttered
with exposed piping. The first floor has high ceilings and
heavy-load bearing masonry walls. This space was formerly
used as a full-time DCI suite but in recent years has been
reserved as a downtown secondary office for the DCI. The
second floor is made up of standard office space,and parti-
tions on this floor may be relocated as desired.

(b) South Building consists of three floors plus a
basement and an attic. Each floor has between 9,000 and
10,000 sq. ft. The basement is made up Targely of custom-
designed laboratory space, the majority being wet chemistry
laboratories. There are also physics and photography labora-

tories in this area as well as utility and storage space.
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Approximately one-third of the first floor is occupied by
a chemistry laboratory and a student training photo facil-
ity with 12 dark rooms. The remainder. of the first floor
is general office space plus a snack bar. The second floor
is all general office including a panelled executive office

¢ s

suite and a specially equipped conference room. The third ¢ » ‘;‘ﬁ’
1,
floor 1is also general office space except for a telephone gff?JS;;”

equipment room which occupies 2,200 sq. ft. The attic has
a photography laboratory and some office space located in
one end. The remainder of the attic has been condemned
and is used only for minimum access storage space.

(c) Central Building is made up of two floors and a
basement, each floor having approximately 6,500 sq. ft. The
basement is primarily 1ight industrial-type space, with some
heavy printing and reproduction equipment; i.e., printing
presses, linotype machines, and other related equipment.
Approximately one-fourth of the first floor is equipped as
a large dark room and contains a number of heavy wall-mounted
cameras as well as much photographic processing equipment,

i.e., photography sinks and dryers. This floor also contains

25X1A

The remainder of this floor houses a graphics shop with a

paint spray facility and some offices. The third floor con-
sists of office space, several small laboratories, and several
file areas provided with custom-built Cop fire extinguishing

systems.
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(2) In general, these buildings are cooled by window air-
conditioning units. There are a few scattered air-conditioning
package units which serve several special-purpose rooms. Heating
is provided by steam to radiators which are randomly located under
windows but frequently along interior partitions. This condition,
coupled with the existing window spacing, makes partition reloca-
tion to obtain efficient use of space quite difficult. Electric
service in the Building is marginal and most wiring is surface
mounted.

(3) There are 250 parking spaces available for Agency use fin
five locations adjacent to the Buildings. This averages to approxi-
mately 1 1/4 persons per space. There are also five visitor spaces
plus two spaces reserved for the DCI. Over one-half of the total
spaces are what might be referred to as horizontally stacked. For
example, adjacent to Central Building, up to six cars may be parked
end-to-end. Under these conditions and unless other arrangements
are made, the first car to arrive in the morning may have to be the
last car to leave at night. Parking around the quadrangle has been
maximized to the point where traffic is congested but passable. The
20 spaces that are available in the Navy parking area must be occu-
pied by 10 a.m., after which time they are considered available for
general use by Agency or Navy employees employed in this building
complex.

(4) A summary of space and utilization figures for the 0TS complex

is provided in Attachment 1.
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c. Space Availability

The movement of the DCI and associated staffs to the 2430 E Street
complex as well as several other options to be discussed later would re-
quire that additional space be made available for the relocation of 0TS,
or, in the event that OTS remains at 2430 E Street, that new space be
acquired for the DCI and associated staffs. This additional space could
conceivably be made available in a variety of ways, including the following:

(1) Excess Space

If the DCI and staffs are moved to 2430 E Street, one method
of providing relocation space for 0TS would be through the assign-
ment of excess space currently available within the Agency or space
which would be made available through the DCI and staff vacancies
of Headquarters.

(a) At present, it is projected that approximately

17,600 sq. ft. of excess space will exist in Agency buildings

other than Headquarters: 7,475 sq. ft. in the Chamber of

Commerce Building, Arlington; 5,080 sq. ft. in the Ames

Building, Rosslyn; 1,600 sq. ft. in the Key Building, Ros-

slyn; and approximately 3,500 sq. ft. in the_ 25X1A

_AH of this space is leased and practi-

cable only for reiocation of office functions. Although it is
technically feasible to relocate existing OTS office functions
to this space, the fragmentation over four buildings in three
locations is obvious. Clearly, relocation of OTS technical
functions to this space is not possible from the standpoints

of either scope or suitability of space.
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(b) Within Headquarters, the DCI and staffs would
free approximately 38,000 sq. ft. if moved to 2430 E

Street. However, once current moves from Headquarters to
portions of the Office of Security (OS)_ 25X1A

25X1A I ¢ 0ffice of Personnel to the Ames

Building in Rosslyn are completed, there would still be a
shortage of 7,000 sq. ft. in the Headquarters Building

when compared to currently outstanding space requirements.
Hence, the net space which would remain for assignment

would be 38,000 minus 7,000 or 31,000 sq. ft. Again, this
space would be of the wrong type and far less than the

70,000 sq. ft. required for the total relocation of OTS.
Therefore, relocation of 0TS to the Headquarters space to be
vacated by the DCI and staffs would not be a viable option.
However, the vacant space remaining at Headquarters would
present opportunities for the consolidation of certain elements
currently located outside of Headquarters Building and the sub-
sequent disposal or reassignment of the external space vacated
by these elements.

(2) Assigned Space

Since satisfactory excess space is not available within buildings
controlled by the Agency, the next preference for relocation space for
OTS or the DCI and staffs would be excess space held by other agencies
which could be assigned to this Agency. A preliminary check indicates
that no such space is currently available in the Metropolitan Wash-

1Q§t°n area (MWA) which would meet our requirements, at least in
pproved For Release 2001/08/07 : C_I,é\-RDP79-0 498A000160130028-6
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terms of the total move of the DCI and staffs or 0TS. However,
the Chief, Planning Staff, Region 3, GSA, has suggested that if

we contemplate moving the DCI and immediate staff only, and if

the request was made at a high enough Tevel, then space could be
made available in the Executive Office Building, probably in space
currently occupied by one of the commissions. A check was also

made to determine if excess space is available ||| Qb NG

for the possible relocation of OTS to that location since 0TS al-
ready has extensive technical activities_ However,
this check indicated that no excess space is currently available at
that location either.

(3) Leased Space

va 0TS was relocated from 2430 E Street, another option would
be to lease suitable space elsewhere. A similar option would exist
if the DCI and staffs relocated not to 2430 E Street but rather to
other suitable space in the downtown area.

(a) Regarding the availability of leased space

for the relocation of 0TS, a survey was conducted of

possible Tocations [ '~
-four- buildings of approximately 85,000 sq. ft.

each are currently either under construction or planned

for construction and subsequent lease. _

ation would build to requirements and claims that construction

could be completed within 15 months after a commitment is

recetved.

already occupied in part by the Agency, has a remaining 88,000

Approved For Release 2001/08/07 g ClA’ﬁ RDP79-00498A000100130028-6
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sq. ft. for which we have already asked GSA to confirm
availability. 1If available, and preliminary indications

are that it would be, this space would be adequate, with

minor consolidation, to house all OTS functions at 2430

the building could be configured to our speci-
fications and owner representatives claim construction
could be completed and a facility be made available for
lease within 9 months of the receipt of a firm commitment.

The building would be constructed in increments of 40,000

sq. ft. and lease terms and costs would be consistent with
current rentals being paid in other Agency occupied buildings
_ Hence, the leasing of space for
occupancy by OTS is feasible. It should be noted, however,
that the leasing of space by GSA at rates in excess of
$500,000 annually requires that GSA prepare a prospectus for
submission to and approval by Congress. Further, the Chief,
Planning Staff, Region 3, GSA, has advised that GSA has no
money in the budget for leasing new space during FY 77 and has
been told by OMB that GSA will not receive any money for this
purpose. If true, any leasing would have to be funded, and
perhaps even effected, directly by the Agency; and, if over
$500,000, congressional approval would be required. A final

negative consideration is that relocation of 0TS to leased

9
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space would require substantia] Government-funded capital
improvements to modify space to OTS technical requirements.
This investment would require an Economy Act waiver and raise
significant question as to the fiscal wisdom of this type
expenditure.

(b) To determine the availability of space should the
DCI and staffs choose to relocate to the downtown area, a
separate survey was conducted. The downtown area described
herein includes the area between 15th and 24th, and G and M
Streets. According to a representative of GSA, no "backfill"
space is available in the downtown area, and the only other
space available at rates GSA normally pays is in the 6th and
D and E Streets areas, an unsatisfactory location. There is,
of course, other space available in the downtown area which
GSA could lease, given sufficient justification. Our survey
shows that 10 existing buildings from 20,000 to 70,000 sq. ft
are available in the downtown area at costs ranging from $8
to $9.75 per sq. ft. An additional four buildings of from
70,000 to 302,000 sq. ft. are planned for construction and
lTease during 1977. Costs for these new buildings will range
from $10 to $12 per sq. ft. Hence, the leasing of new space
for the DCI and staffs would be feasible, providing suitable
justification was provided to GSA for such leasing. Normally,
such justification entails the submission of a Certificate of
Necessity signed by the DCI pursuant to the Economy Act of

1932. Moreover, since as noted earlier GSA may not have any

Approved For Release 2001/08/07 ] &IA P79-00498A000100130028-6
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new funds for leasing in FY 77, it may be necessary for
the Agency to fund and perhaps even effect any such lease.

(4) Purchase-Contract

Purchase-contract legistation under which GSA could effect
the construction of new Federal buildings through the sale of
Participation Certificates expired on 30 June 1975 and has not
been reinstated by Congress nor does this appear likely.

(5) Construction

According to the Chief, Planning Staff, Regjon 3, GSA, there
has been no new construction of Federal buildings in Washington in
the last year. Further, 1in today's environment of reduced budgets,
he sees 1little chance of any new construction being approved by
Congress, particularly for CIA. While this middle-level officer's
opinion is certainly not conclusive, it does indicate a climate and
level of difficulty. Hence, new construction, at least through GSA,
appears to require a relatively substantial amount of executive
pressure. One other possible method of effecting construction would
be through the military if, for example, it was decided to relocate
adequate land area under assignment to the Agency exists || 25X1A
B but funding and approval problems similar to those of GSA
may well be experienced. Because of the scope of funding involved,
it is considered that congressional approval would be required in any

case.

1 .
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3. Discussion of Options

Taking into consideration the information provided above, several
specific options for relocating the DCI, associated staffs, and various
combinations thereof, have been developed. The options, related budgetary
costs, and relocation times are shown in Attachment 2. Attachments 3
through 7 provide a schematic rendition of each option. A brief des-
cription of each option follows:

a. DCI to East. IC/USIB/NIO to remain Headquarters. 0TS to effect
minor internal relocation.

Adequate space exists in East Building for the relocation of the DCI
and his immediate staff and security officers. Renovation in East Building
would include adequate conference room and registry space as well as the
lounge, dining room, kitchen, and other amenities now enjoyed by the DCI.
Those 0TS units currently housed in the space could be eventually accom-
modated elsewhere in OTS through internal space renovations and the interim
use of excess space available within Ames Bulding and permanent use of ex-
cess space available _ Ames would be used for
intermediate staging only. The cost and time for the implementation of this
option as shown in Attachment 2 provides for minimal internal renovations
only. That is, maximum use would be made of existing partitioning, utility
systems, etc., and the space would not be totally renovated. In connection
with this option, as well as the others involving the 2430 E Street complex,
it must be realized that the Building utility system and features are old
and, in many cases, inadequate. Since the buildings are not being proposed
for total renovation, some of these problems could be expected to continue.
Moreover, this option does not provide for any change in the existing parking
situation which is critical. Additional parking space would have to be

Approved For Release 2001IO8{?7§1{E§]€??DP79-00498A000100130028-6
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provided by the exclusion of some OTS employees who are currently per-
mitted to park within the complex.
b. DCI and IC/USIB to East and part of South. NIO to remain

Headquarters. Central and laboratories in South to remain OTS. Rest
of 0TS elsewhere.

(1) This option would make all of East and floors 1, 2, and 3
of South Building available to the DCI, IC, and USIB with some room
for expansion beyond present levels. This option would be accomplished
through the following series of moves: The Applied Physics Branch,
the Visual Engineering Branch, and the Chemistry Branch would be relo-
cated from the basement of South Building to newly acquired space and
the space thus vacated would be backfilled with the Chemical Research
Branch from the second floor, the Visual Operations Branch from the
third floor, and a nonlaboratry portion of the Training Branch from
the first floor; and then, in addition to those basement units already
designated for relocation, all other OTS activities on the first,
second, and third floors would be relocated to other newly leased or
constructed space. OTS space in the attic of South Building would
remain since it is directly related to those activities which would
remain in the basement of South Building. Accomplishing the move in
this fashion would provide the space needed for the DCI, IC, and USIB,
but it would also result in considerable fracturing of OTS. Again,
the cost and timing for this move as shown in Attachment 2 provides
for essential renovations only in South and East Buildings and some
utility problems would be expected to remain. Parking would become
untenable under present arrangements, and some OTS personnel would have

to be excluded from parking at the complex.

Approved For Release 2001/08/07-;:; CIA-RDP79-00498A000100130028-6
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(2) 1In essence this option also includes the independent
treatment of the Director's space in East Building as shown in
option a. and in addition strives to relocate 0TS units from the
first, second, and third floors of South Building and all of East
Building as a unit to newly Teased or new construction space.
Iterations of this option could be made to allow for interim relo-
cations of limited size OTS office-type functions from South and
East Buildings to specific sized packages of space identified above
under excess space availability (Ames - 5,080 sq. ft., Chahber of
Commerce - 7,475 sq. ft..| | ENENGE 3500 sa- ft., Key - 1,600
sq. ft.) in order to attempt to accommodate an incremental move of
segments of IC and USIB to space vacated in this interim mode as
required. The costs and timing of such interim moves into these
space packages would be essentially equivalent to those expected
of normal office space moves in standard leased space. If it is
determined that such interim incremental moves are to be implemented,
then the location and specific space package sizes of available
excess leased space will be a determining factor which may influence
the identification of OTS components for interim relocation from
2430 £ Street and, accordingly, for identifying incremental space
moves of the IC and USIB from Headquarters Building to 2430 E Street.
The following table will provide projected and estimated data con-
cerning office-type space package description and availability as a

basis of implementing an interim move posture:

14
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Space Estimated
Pack- Date Space Estimated*
age Available Date Avail-
Size for Modi- able for Estimated
Building Sq.Ft. Floor fication Occupancy Costs
Ames 1400 12 March 76 April 76 $ 6,328
2000 8 April 76 June 76 $ 9,040
1680 4 June 76 July 76 $ 7,594
$ 22,962
Key 1600 2 July 76 August 76 $ 7,232
Chamber of
Commerce 7475 6 June 76 August 76 $ 33,787

e 3500 2 Immediately  April 76 $ 15,820

East 6400 B,1,2 July Dec. 76 $548,047

South 6800 1,2,0r May-Sept 76  Aug-Dec 76  $ 37,536
3

* Timing assumes all p1ann1ng and design is completed 3 months before

es
vi
no

timated date space is available for modification and that GSA pro-
des reasonably accelerated 1mp1ementat1on of work above and beyond
rmal procedures.

(3) An analysis of the above data may conclude that if OTS is
entirely able to disburse some of this smaller office-type functions
into each of the above space package envelopes or sums of the several
space packages, a space use efficiency of approximately 75 percent
may be realized due to the operational inefficiencies attributable
to incompatibility of existing size and location of space packages
to adequately fit organizational distribution of personnel and basic
internal functional relationships. Therefore, recapture of space
on a one-to-one basis at 2430 E Street should not be expected and
space which might be available at 2430 E Street for Headquarters
component interim moves would amount to 25 percent less than that

which is available in excess leased space. In view of this premise,
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it may be expected that a total of approximately 13,200 sq. ft. of
space may be made available during a phased time frame at 2430 E
Street for all Headquarters components being considered through the
interim relocation of OTS components to approximately 17,600 sq. ft.
located at various other external locations in excess leased space.

c. DCI/IC/USIB/NIO to East and South. Central to remain OTS.
Rest of OTS elsewhere.

This option would make all of the space in East and South, approxi-
mately 52,000 sq. ft., available to the DCI and all associated staffs.
The DCI and staffs presently occupy 38,000 sq. ft., hence, space would
remain for further expansion by the DCI or for the relocation of other
elements such as CIA/OPS/CEN to 2430 E Street. The OTS units presently in
these buildings would be relocated to leased or constructed space meeting
their unique requirements. This option has the advantage of relocating
all related OTS operations, development and engineering, and equipment
elements as a single unit leaving only the industrial portions of OTS in
Central Building. As with other options involving 2430 E Street, the
cost and timing shown in Attachment 2 provide for essential renovations only
in the 2430 E Street complex and some utility system and parking problems
would be expected to continue.

d. DCI/IC/USIB/NIO to all 2430. A1l 0TS including Central elsewhere.

In option c. above, the use of East and South Buildings alone more
than provided enough space for theDCI and all associated staffs while
leaving Central Building for continued occupancy by OTS. Therefore, this
option which provides for the vacancy of Central Building as well, is

unnecessary. Its only advantage is to relocate all of OTS as a single
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unit or to permit the demolition of Central Building for additional parking.
Neither would be cost effective.

e. DCI/IC/USIB/NIO to executive leased space. No change in 2430 E
Street.

This option does not require that any existing OTS function be relo-
cated. Moreover, it has the advantage that space for the DCI and staffs,
commensurate with his position as head of the Intelligence Community and
centrally located thereto, is provided at minimal cost and within realis-
tic time frames.

4. Conclusions (Keyed to Attachment 2)

a. DCI alone to East.

This option has the minimum initial and no recurring costs over and
above lease charges already being paid by the Agency and would take mini-
mum time to effect. It also has negligible impact on OTS. However, it
does not permit the relocation of IC, USIB, or NIO and even precludes
further expansion by the DCI over existing levels. Also, the space which
would be provided the DCI, while centrally located to the Intelligence
Community, is not of the quality normally associated with such a position.

b. DCI, IC, and USIB to East and South. NIO to remain Headquarters.
0TS partially relocated.

This option has large initial and recurring costs and is far more time
consuming. It does not permit inclusion of NIO and precludes further ex-
pansion by the DCI and IC and USIB. Further, it results in serious frag-
mentation of OTS resulting in what will undoubtedly be decreased operating

efficiency.
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¢. DCI, IC, USIB, and NIO to East and South. OTS except Central
elsewhere.

This option is more expensive than the previous option, but does
provide space with ample expansion for the DCI and associated staffs.
Further, it minimizes fragmentation of OTS.

d. DCI, IC, USIB, and NIO to East, South, and Central. OTS elsewhere.

This option, while more expensive and time consuming than any other,
has few additional advantages except OTS would be relocated in its entirety
and Central building could be demolished for additional parking space.

e. DCI, IC, USIB, and NIO to leased space.

After option a., this option is most economical and can be effected
in a relatively short period of time. It causes no disruption of 0TS
while prbviding centrally located space of high quality for the DCI and

associated staffs.
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COMPONENT STATISTICS

25X9
Present Assigned Number ' Floor
Component Location Area of People Location
DCI Headquarters 7,400 7
Building
IC & USIB Headquarters 18,114 6 &7
Building (New USIB
Req. 3600)
NIO Headquarters 9,125 5&7
Building
0TS, 2430 E St. East Building 3,355 2
1,330 1
1,967 B
Total 6,652 3 floors
South Building 6,532 Attic
8,483 3
9,820 2
9,116 1
9,761 B
Total 43,712 4 floors
Central Building (19,213 3 floors

0TS
Parking

2430 E Street

250 Parking Spaces 1in
5 Parking Areas
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COST/TIME SUMMARY ($)

Additional
Recurring New
Modification Annual Lease Construction
Option Description Time Costs Costs (1) Costs
] | i |
a DCI to East. IC/USIB/NIO to remain Hdgs.
0TS to effect internal relocation.
1. DCI initially w/o dining, kitchen, reception !
area, central secure voice, signal center, emer-
gency generator (temporary move of 38 people to
Ames Bldg.). 4 months* 132,000 -- ‘ --
2. DCI w/total scope below. 6 months . 688,000 1 -- | --
Total Scope - DCI w/dining, kitchen, reception area, central secure voice, signal center, emergency generator,
full staff, temporary move of 38 OTS persons to Ames, training laboratories to Commonwealth Bldg., rehabili-
tation of South Bldg. for 38 persons.
*Assuming accelerated GSA processing.
b DCI, IC, and USIB to East and part of South. DCI -
NIO to remain Hdgs. Central and laboratories 6 months

Rest of OTS elsewhere. per option a

11,985,000

in South to remain OTS.
R 361,400 5,575,200

5 years

IC/USIB 1
14 months | |

Total Scope - Includes DCI option a w/o relocation of photographic training laboratories. Includes modifi-
cation of South Bldg. for IC & USIB w/central secure voice. Also includes above standard special modifications
to new leased space and central secure voice for OTS. Assume 10 months to Tease new space and relocate 0TS,
and 4 months to rehabilitate South Bldg. and relocate IC & USIB.

B mPoET oL BY.(J2Y Yy

o

“EF@ET;
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%i‘.}v'ﬂi
COST/TIME SUMMARY ($)
Additional
Recurring New
Modification Annual Lease Construction
Option | Description Time Costs Costs Costs
c IDCI/IC/USIB/NIO to East and South. Central to ! DCI - 6 !
remain OTS. Rest of OTS elsewhere. i months per :
option a | l
1 3,622,700 R 585,300 ‘ 9,545,200
| IC/USIB/NIO !
| 18 months \ [ ] 5.5 years

Total Scope - Includes DCI option a, option b, and the additional relocation of all South Bldg. OTS laboratories
to new leased space. Includes modification of all of South Bldg. for IC/USIB/NIO w/central secure voice.
Also includes above standard special modification to new leased space and central secure voice for OTS. Assume

12 months to lease and relocate 0TS and 6 months to rehabilitate South Bldg. and relocate 1C/USIB/NIQ.

d DCI/IC/USIB/NIO to all of 2430 E. A1l of 0TS DCI - 6 _
including Central elsewhere. months per
option a i
I
IC/USIB/NIO | 4,034,400 R 786,000 10,508,300
18 months 7 years

Total Scope - Includes DCI option a, option ¢, and the additional relocation of all the OTS elements presently
[Tocated in Central Bldg. (including printing, and industrial equipment spaces). Provides for consolidation of
'all OTS formerly at 2430 E St. Provides central secure voice systems for DCI/IC/USIB/NIO at 2430 E and OTS in
new leased space. Assume 12 months to lease and relocate 0TS to new lease space and 6 months to rehabilitate
South Bldg. and relocate 1C/USIB/NIO.

e DCI/IC/USIB/NIO to executive leased space. No
change in 2430 E St.

12 months ‘998,000

R 372,200 --

T

|Total Scope - Status quo at 2430 E Street Complex. DCI w/dining, kitchen, reception area, signal center,
icentral secure voice system, full staff, representational space, building parking available. Space could
ybe occupied on a phased basis. This option will release approximately 38,000 square feet of space in Hdgs.
{Bidg. for priority requirements.

(1) Assumes construction on Government-owned property in the Metropolitan Washington Area. If constructed by GSA,
recurring lease costs shown in the column entitled npdditional Annual Recurring Lease Costs" apply.

Approved For Release 2001/08/07 : CIA-RDP79-00498A000100130028-6
P, le 2 impoET L svd27 157

Lyl
Brilmi d il &




Approved For Release 2001/08/07 : CIA-RDP79-00498A000100130028-6

Approved For Release 2001/08/07 : CIA-RDP79-00498A000100130028-6

R



3FLO0H5

bASMT.

161 i

ZND Tt

SRP.FL

ATTic

G . SSIGNMENT .
ApprovedFor Reléase 08/07 : €IA-RDP79-00498A000100130028-6
2420 £ St o
OTa r]
0v% 015

[ 1 |
OTS
1
oTs
1 [ ]
orTs
| |
)N}
l |
— — - -
| e e e —
: QTS
| [F==—"
1Apprbved For Releasd-260

BASMT (ST fL

!
|
|
1
+}08/07 : CIA-RDP79-00498A000100130028-6

ZNDF L

oT13




3 FLOORS

/7
5 7,
SQUTH Bueg. .
BAIMT. ors e
| L 018
4TH FL. v
THT /
1] |
1ST FL oTS | ésl
- M.‘—L*‘ 8TH Fi- )
T— FINAL OTS FTRHoM. Ii , '
u——— EAST VIA TEMP AME;.;'?. / 4
ZNDEL 015 | 2T %L-f/ /S‘
| |
>ADFL. Ors STATINTL
[ L1
¥
ATTIC '. IS L
8/07 : CIA-RDP79-004

S——

Approved For Release'2ob1/@@;‘:Q%-mgm-omés.&oom0013‘0028-6
d o R Mt

Cruymar Eowos

EA-’:Y E)LD_QA_

BASM'T- 1ST-FL

INDFL

pCy-

.

G/ TP _ThoMm S0 UTH




% FLOOMS P

PRASMT.

16T FL

ZND L.

3AD.FL

ATTIC

Ly

— - - -1
}

Approved For Release 2001/@05f§m§f{9_0498moo100130028-6

CentmaL Dipg

1

NE

| el

Javtrt Duivg

0TS

NN

|

__._] ZB
g2 PPN

015 ﬂceuab_//
S L LL L LA //

1 ro

PASMT

77771

DCT

P
120

'Egﬂ'hm@
) Z,
P DO

ST FL.

New Spacs

COTS Fmoem

Souts & TAsT

. I 1
ors. . ||
L ? i '—c_)vgd_l;orRae-a—;g 2001/08/07 : CIA-RDP79-00498A000100130028-6



Approved For Release 2001/0&2&' I%R6§Z§-00498A000100130028-6 ’

{;gmx PAL l_b_g!;g

3 FLoohsS I oTS A‘

PAS

Sou*}r = BLWG_

A

. / f 4 S Yy i;/

RASMT //,_m sy \94

g s YOI s

| /1 [ //?/

. 7 T E?’//J

SER A sl ¢ 4\/0/

/7/—4 //////,-*.»?E o

2NP FL :,//’C!//L/l/‘/ﬁz) ¢>” oy
/2 r

RN
(RN

e g 7

F/?’
. S //’/7/_/ oy, 5
3 P plf’ {. // /u S ‘ 5 :;. /‘8‘0

AN

~

= =7
ATTIE VACANT }
I T - - ]

:

'E AT bLD@_._

1>TFL //é ZNDFL

N
2

%

Rl&

~

7

[=)

New S pacs

0TS Twem
ScuiH & EasT

55 000 SQ-FT-

roved For Release-2091/08/07 : CIA-RDP79-00498A000100130028-6




Approved For Release 2001/08)03-+ f:1A;RIDY 79-00498A000100130028-6

C ENTRA L b\-p‘%——

3 FLooAS \j

BASMT.

15T FL.

INO FL.

PIFL.

ATTIE

ACANT oft PARMING

) SHENUEIEE: vy

SOUTH Dieg

Fast Brog

e

D

1ST-FL % 2NO.FL.

7.

N

PN

N
AN\

4

7

New Deacs

OTS T wmow

76,000 s FT.

SeuTH, TAST ¢ CENTRAL

- - "'l

gved For Releasel2

————— |
VACANT ﬂ;

8/07 : CIA-RDP79-00498A000100130028-6




srams | o |

BASMT.

(5T FL.

2N L.

SRRFL

AT\

Approved For Release ZO(II_I@IpTr:l OIR;B,&Z.&-OMQSAOOM00130028-6

CENTRAL Birs

SQUT b DL

L 1]
' oTs

] L

[ L 1]

CoTs

. L

1 1]
OAR)

[ |
] 1]
oTs
i -

r
i o !

|

. 015 \
| - T T T T
LApprbved For Release-

BASM'T

o

Tasy Dive.

ors o015

ST F- INDF L. i

New Opace

Py, IC, UsiB ¢ NIo
Froem Hes

45000 3e tr

' :
2004¥08/07 : CIA-RDP79-00498A000100130028-6




Approved For Release 2001/08/07 : CIA-RDP79-00498A000100130028-6

Approved For Release 2001/08/07 : CIA-RDP79-00498A000100130028-6

Rty



Approved For Release 2001/08/07 : CIA-RDP79-00498A000100130028-6

AVATLABLE LEASED SPACE

BUILDING ADDRESS AREA COST PER SQ. FT. MONTHLY REALTY COMPANY INDIVIDUAL TELE.  REMARKS
(SQ. FT.) PARKING COST CONTACTED NO.
1. 1055 Thomas Jefferson St. 60,000 9.25 $50 Julien J. Studley, Inc. Fred Ezra 965-8880
2. Dodge Bldg., 3217 K St. 70,000 10-12 $20 Shannon & Luchs Fred Wall 659-7114 Comnletion 5/76 - Rate high
because $4 million overrun.
3. 1120-19th Street 70,000 8.75-9.25 $50 Julien J. Studley, Inc. Fred £zra 965-888¢ 12,700 sq. ft. per floor.
4,5, 6, 7, 8 floors availabl
4. 20th & K Streets 50,000 7 Not Avail. Julien J. Studley, Inc. Fred Ezra 965-8880 0Older bldg. Space available
is space vacated by RNADA.
5. 1800 M Street 70,000 8.95-i0 $65 Oliver T. Carr Don Bresnahan 296-8700 25,000 sq. ft. per floor
8 stories.
6. 2701 L Street 70,000 8-8.50 $45 Charles E. Smith 296-2218 35,000 sq. ft. per floor.
7. 1020-19th Street 70,000 8.50 $60 Shannon & Luchs Fred Wall 659-7114
3. 2030 M Street 70,000 8.25 $60 Shannon & Luchs Fred Wall 659-7114
9. Longfellow Bldg. 30,000 7-7.50 Not Avail. Heffelfinger Heffelfinger 881-7800 1-1/2 floor available.
Conn., & M Street
10. 2033 K Street 20,000 8.75 Quadrangle Dev. 293-2700 102,000 sq. ft. in Bldg.
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